
Attachment 1.b

As of Dec 07

Proposed code implementation and rework identification approach:  
In Production: Contractual Reworks Period ends:

Level 1 AR At the end of the 1st month after delivery At the end of the 2nd month after delivery
Maintenance Deliveries At the end of the 2nd month after delivery At the end of the 3rd Month after delivery
Medium Projects At the end of the 2nd month after delivery At the end of the 3rd Month after delivery
Major  Projects Will be agreed upon by CSC/Bureaus Will be agreed upon by CSC/Bureaus
(Note: Correction made after meeting-Schedule must incorporate impact of production schedule for medium/major delivery)

Delivered
Proposed Date 
Code Should 

be in

Proposed 
Contractual 

Supports 
End for

Code Version Production Reworks Module CFS DW CPCS CRS

1
Future - Dec Maintenance Dec 
15 02/28/05 03/31/05

Budget, AP, 
NCF, SLT X X

2 Vr28020 Delivered 12-07-2004 01/31/05 02/28/05 RAU  - WIP X

01/31/05 02/28/05
Census Only - 
Data Fix SQL  

3 Vr28019 Delivered 12-07-2004 01/31/05 02/28/05 SQL Script X
Bureau Informantation 
Provided during Meeting

4 Vr28018 Delivered 12-03-2004 01/31/05 02/28/05
NOAA Only -
Reverse SQL

5 Vr28017 Delivered 11-24-2004 01/31/05 02/28/05
NFC Payroll 
Interface X

6 Vr28016 Delivered 11-23-2004 01/31/05 02/28/05 Accounts Rec

7 Vr28015 Delivered 11-22-2004 01/31/05 02/28/05
Census Only - 
Data Fix SQL

8 Vr28013 Delivered 11-18-2004 01/31/05 02/28/05
Summary Level 
Transfer X

9 Vr28012 Delivered 11-16-2004 01/31/05 02/28/05
CFS Client 
Server & CFS 

10 Vr28010 Delivered 11-12-2004 01/31/05 02/28/05
Prior Year 
Version Control X

11 01/31/05 02/28/05 RAU X
Bureau Informantation 
Provided during Meeting

12 Vr2809 Delivered 11-09-2004 01/31/05 02/28/05 Budget X
13 01/31/05 02/28/05 RAU X

14 Vr2808 Delivered 11-04-2004 01/31/05 02/28/05
Accounts 
Receivable X

15 Vr2807 Delivered 11-02-2004 01/31/05 02/28/05 RAU X
16 Vr2806 Delivered 11-01-2004 01/31/05 02/28/05 Budget X
17 Vr2805 Delivered 10-28-2004 01/31/05 02/28/05 RAU X
18 Vr2804 Delivered 10-27-2004 01/31/05 02/28/05 Cost Allocation X
19 Vr2803 Delivered 10-27-2004 01/31/05 02/28/05 RAU X

CBS Applications/Bureau 
Status

EDA-CFS at version 28019 as of         
12/08/04

Census-CFS and CPCS plans to be at 
version 28010 as of 12-13-04

Draft Discussion Document
CBS Deliveries and the Applications Impacted

Prepared for Version Support Discussion Purposes Only, 
Refer to Installation Instructions for Specfic Guidance



Delivered
Proposed Date 
Code Should 

be in

Proposed 
Contractual 

Supports 
End for

Code Version Production Reworks Module CFS DW CPCS CRS

CBS Applications/Bureau 
Status

20 Vr2802 Delivered 10-26-2004 01/31/05 02/28/05 Cost Allocation X
21 Vr2801 Delivered 10-25-2004 01/31/05 02/28/05 CPCS  X

22 Vr2800 Delivered 10-21-2004 12/31/04 01/31/05
Standard 
Maintenance - X X X X

Bureau Informantation 
Provided during Meeting

23 Vr27013 Delivered 10-15-2004 12/31/04 01/31/05
Gerneral Ledger 
Report X

24 Vr27012 Delivered 10-08-2004 12/31/04 01/31/05
Gerneral Ledger 
Report

X            
EDA  EDA

25 Vr27011 Delivered 10-06-2004 12/31/04 01/31/05 DW -RAU Sync  X

26 Vr27010 Delivered 10-01-2004 12/31/04 01/31/05
Accounts 
Receivable X

27 Vr2709 Delivered 09-30-2004 12/31/04 01/31/05
Accounts 
Payable - GUI X

28 Vr2708 Delivered 09-29-2004 12/31/04 01/31/05
Payable & 
WF002

X            
NOAA

29 Vr2707 Delivered 09-24-2004 12/31/04 01/31/05
General Ledger 
Report X

30 Vr2706 Delivered 09-22-2004 12/31/04 01/31/05
General Ledger 
Report X

31 Vr2705 Delivered 09-22-2004 12/31/04 01/31/05
DBA093 and 
094 X X X

32 Vr2704 Delivered 09-21-2004 12/31/04 01/31/05
NIST Only - 
Data support

X            
NIST

33 Vr2703 Delivered 09-20-2004 12/31/04 01/31/05 NFC-Interface X

34 Vr2702 Delivered 09-17-2004 12/31/04 01/31/05
General Ledger 
Report X

35 Vr2701 Delivered 09-16-2004 12/31/04 01/31/05 Budget Interface X
36 Vr2700 Delivered 09-13-2004 11/30/04 12/31/04 Project X
37 Vr26010 Delivered 09-09-2004 RAU X

38 Vr2609 Delivered 09-07-2004  CRS  
X      

Census
Bureau Informantation 
Provided during Meeting

39 Vr2608 Delivered 09-02-2004
General Ledger 
Report, APSI

X            
NIST

40 Vr2607 Delivered 09-01-2004
Accounts 
Receivable X

41 Vr2606 Delivered 08-31-2004
Accounts 
Receivable X

42 Vr2605 Delivered 08-30-2004  
NIST Only - 
Data support  

43 Vr2604 Delivered 08-30-2004
General Ledger 
Reports X

Census will provide plans for CRS

Census-DW plans to be at version 2800 on 12/15/04         
EDA-CRS is at version 2800 as of 12/8/04                         
NIST-CFS-CPCS-CRS-DW plans to be at version 2800 
on Dec 31 if SLT AR is fixed                                                
NOAA-CFS plans to be at version 2800 on Jan 8 if SLT 
AR is fixed



Delivered
Proposed Date 
Code Should 

be in

Proposed 
Contractual 

Supports 
End for

Code Version Production Reworks Module CFS DW CPCS CRS

CBS Applications/Bureau 
Status

44 Vr2603 Delivered 08-27-2004  
NIST Only - 
Data support  

45 Vr2602 Delivered 08-27-2004 SLT X

46 Vr2601 Delivered 08-24-2004  DW   
X     NIST 
Census NIST

47 Vr2600 Delivered 08-24-2004 10/31/04 11/30/04
RAU - WIP 
Project X

48 Vr2503 Delivered 08-23-2004 CPCS X
49 Vr2502 Delivered 08-19-2004 CPCS X

50 Vr2501 Delivered 08-18-2004
Accounts 
Payable X

51 Vr2500 Delivered 08-16-2004 10/31/04 11/30/04
Maintenance - 
Aug X X X

52 Vr2409 Delivered 08-12-2004

Accounts 
Payable & 
Reports X

53 Vr2408 Delivered 08-11-2004 DW- ETB X

54 Vr2407 Delivered 08-11-2004  
NIST Only - 
RAU  

55 Vr2406 Delivered 08-11-2004 CRS X

56 Vr2405 Delivered 08-10-2004 DW B&E  & ETB  X
57 Vr2006 Delivered 08-06-2004 CPCS X
58 Vr2404 Delivered 08-05-2004 Cost Allocation X

59 Vr2403 Delivered 08-05-2004
Census- 
CFS & 

Accounts 
Payable 

X       
Census  Census

60 Vr2402 Delivered 08-04-2004 Budget X

61 Vr2401 Delivered 08-04-2004
NOAA - 
CPCS

Budget Interface 
& CPCS X  

X        
NOAA

Bureau Informantation 
Provided during Meeting

61 Vr2400 Delivered 08-02-2004
NOAA - 
DW

Prior Year 
Adjustment 
Project X

X        
NOAA  

62
Bureau Informantation 
Provided during Meeting  
Skipped deliveries to show CRS status below:

1.163.0.22
X     

EDA

1.163.0.14a

X      
NOAA  
NIST

Bureau Informantation 
Provided during Meeting

Production Plans Discussed at Meeting

NOAA still has an issue with Security and has not 
implemented CRS code. Previously NOAA indicated they 
would implment the code.

Need NOAA Plans for DW

NOAA will provide plans for CPCS - Question which AR is
stopping moving code into production - Nav Menu issue.



Delivered
Proposed Date 
Code Should 

be in

Proposed 
Contractual 

Supports 
End for

Code Version Production Reworks Module CFS DW CPCS CRS

CBS Applications/Bureau 
Status

NIST promotes code into production every 6 weeks. Census criticial Level 1 are implemented as tested.                      
EDA promotes code on a weekly basis.  Critical Level 1 are implemented as tested.

Census promotes code into production every 6 weeks. Census criticial Level 1 are implemented as tested.              

NOAA promotes code into production during the 3rd weekend of each month.  NOAA criticial Level 1 are 
implemented as tested.  


